Midnite Mine Project Report,

NEWMONT August 16 — August 22, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-021

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 16
— August 22, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 16 — August 22,
2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 21, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Environmental Protection Agency (EPA)
e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

e Ajax

e WME

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e None

Regulatory Site Visit(s):
e Representatives from EPA and Jacobs were on site on August 20 to audit the Radiation Protection
Program.
e Representatives from EPA and of the Spokane Tribe were on site on August 21.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of August 16 — August 22, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone
in the interior of the pit.

e Began excavating and hauling Low-Activity/Low-Reactivity waste mixed with wood chips consistent
with RFI 2019-003 from the Temporary Impacted Soil Stockpile (TISS) and placed it in the
unclassified waste zone of the Pit 4 Waste Containment Area backfill as shown on Sheet 8-5 of the
Basis of Design Report (BODR, MWH 2015) drawings. CQC and CQA verified thickness of
woodchips in the TISS and that wood chips were thoroughly mixed with soil as placed in Pit 4.

e Surveyed Protore Stockpiles 1 and 2 to confirm that stockpile materials were removed to the lines
and grades shown on the design drawings. A small amount of material (less than 10 cubic yards)
of remaining high activity/high reactivity material was identified. This material was removed from
the stockpiles and placed in the unclassified waste zone in the interior of the Pit 4 backfill as
required.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

August 16 — August 22, 2019 3,933 110,124

2019 Cumulative 60,027 1,680,756

1 - Truck load assumed to be 28 yd®

e The final set of Pit 4 vertical dewater risers for 2019 were installed.

o Extended placement of Geocomposite Clay Liner (GCL) and Drain Gravel in Finger 2 of the
Infiltration Collectors on the west side of Pit 4.

¢ Relocated supplies and materials from the laydown area on the South Waste Rock Pile, south of
the maintenance area to the laydown area located in the Backfilled Pits Area.

e Performed road maintenance and applied lignosulfonate on the East Access Road.

e Began the High Road along the north side of Protore Stockpile 4 and west of Pit 3 in the vicinity of
the former light vehicle road.

e Conducted site walk with Newmont, Envirocon and Wm. Winkler in preparation for placement of
the South Pond Spillway concrete.

e Pit 4 tension crack was measured on August 19. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.
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Stormwater Pollution Prevention Plan (SWPPP)

e None.
Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Caterpillar 305 excavator.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Fittings and fasteners for the South Pond

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Bison Engineering was on site on August 20 for the monthly calibration of the dust monitors
Sampler ES-6 was down from approximately 5:00 p.m. through the end of night shift on Wednesday,

8/21/2019 due to a drained battery. The solar panel was re-positioned to optimize the absorption of solar
radiation throughout the day.

Table 2 - TSP Dust Monitoring Locations during reporting period August 16 — August 22, 2019

Status
Monitor ID Location Description Start Date = g S| 5|89 3 g
OlZF|[S|E

ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 |D/N D/N |D/N |D/N |D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 |D/N D/N |D/N |D/N |D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 |D/N D/N |D/N |D/N |D/N
ES-4 (roving) East of the SWRP/TISS Area 08/19/19 | D/IN D/N|D/N|D/N|D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 |D/N D/N |D/N| D/* |DIN
ES-7 (roving) Southwest Side of Area 5 07/12/19 |D/N D/N |D/N | D/N |D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)
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PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals
Submittal No. Title Submittal CQA Acceptance
Date Date
02280-02.00 Geocomposite Drainage Layer 7126/2019 8/9/2019
Sent to EPA
02272-09.00 South Pond Geomembrane Installation 7/26/2019 8/14/2019
Contractor Sent to EPA
02275-05.00 South Pond Geonet — Additional Rolls (2) 8/5/2019 8/14/2019
Production Certifications Sent to EPA
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFls
RFI No. Title CcQcC CQA Response
Submittal Date
Date
2019-013 South Pond Details 7/29/2019 8/12/2019
EPA Comments
Received 8/19/2019
2019-014 Unidentified Metal Casing West of South 8/14/2019 8/19/2019
Pond EPA — No Comments
8/21/2019
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
None
Iltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
None during this time-period.

Initial Phase Inspections
None during this time-period.
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Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 — D6 Dozer spreading wood chips onto the SWRP/TISS cut area. The stake indicates the depth
of the wood chips with the red arrow marking 2 feet from the bottom of the stake.
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Figure 4 — Overview of Pit 4
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 22-Aug-19
Print Date: 23-Aug-19
Viy 1D Aty Name % | Remaing Stat Midrite Work Angusi20ie I — September2019
Complete |  Durstion Resp. {37 [ 18 [ 25 | o1 | 0 I 15 T 2
d 019 Productio d
Pro Op 0 0
SP3,4&SoPond-40 | Finish Grade South Pond and Prep for Liner 70% 11 17-Jul-19 A NMC Finish Grade South Pond and Prep for Liner, Finish Grade South Pond an
SP3,4&SoPond-55 Excavate and Install Concrete Trapezoid channel for 60% 7 25-Jul-19 A NMC Excavate and Install Concrete Trapezoid channel for spillway, Excavate and Install Col
spillway
SP3,4&SoPond-45  Transport South Pond Liner materials to site 90% 11 29-Jul-19 A NMC Transport South Pond Liner materials to site, Transport South Pond Liner
SP3.4&SoPond-50 Install South Pond Liner 0% 35 09-Sep-19 NMC
0
DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 85% 49 16-Apr-19A  NMC
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) 85% 49 16-Apr-19A  NMC
IC10 Install Pit 4 Infiltration Collectors (LOE) 70% 49 22-Apr-19A NMC
Pit4Sampl0 Pit 4 Sampling of Tie in location (west side) 100% 0 16-Jul-199A ~ NMC |e inlocation (west side)
Pit4Samp20 Pit 4 Sampling of Tie in location (east side) 100% 0 07-Aug-19A = NMC plocation (east side)
RP (So Rock P P
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 33% 25 O0I-Apr-19A  NMC
TPA-10 Excavate and Haul Timber Processing Area Material to 70% 6 16-Aug-19A  NMC Excavate and Haul Timber Processing Area Material to Pit 4 (TISS), Excavate and Haul Timber Prod
Pit 4 (TISS)
SWRP-Mid-10 Excavate and Haul Middle SWRP to Pit 4 52% 30 15-Apr-19A NMC
o b
P4OB-10 Excavate Pit 4 Overburden at tie-in east side (and partial = 100% = 0 25-Jun-19A  NMC lie-in east side (and partial wept side)
west side)
* @ Cunent Milestone  [ll==ll Critical Remaining Work Page 10f1
N Actual Work s Remaining Level of Effort
EB=—0 Remaining Work = Actual Level of Effort NE ON T




